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Work Completed: June 25-July 2, 2008 

Completed removing soil and sediment from Removal Area 10B. 
Continued removing soil and sediment from Removal Areas 11A and 12B. 
Began the installation of river run rock in Removal Area 12B. 
Continued post-construction activities in Removal Area 10B, including placement of river run 
rock and general fill. 
Continued post-construction activities in Removal Area 11B, including placement of river run 
rock and topsoil. 
Continued soil/sediment solidification activities at Staging Areas 4N and 5S. 
Continued loading and transporting solidified soil/sediment material from Staging Areas 4N 
and 5S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
Continued loading and transporting solidified soil/sediment TSCA material from Staging Area 3S 
and Removal Area 10B to EQ's Wayne County Disposal Facility. 
Consumers Energy relocated an electrical utility pole in Removal Area 7. The utility pole was 
relocated approximately 30 feet landward from its current position near the water's edge. 
Continued operation of the WCS. 
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Work Planned: July 3-July 9, 2008 

• No construction activities are planned between July 3 and July 6 in observance of the July 4 
holiday weekend. 

• Continue removing soil and sediment from Removal Areas 11A and 12B. 
• Continue removing floodplain soil from Removal Areas 12A and 13A. 

Continue post-construction activities in Removal Area 10B and 11B, including placement of 
river run rock general fill, and topsoil. 
Complete the installation of river run rock in Removal Area 12B. 

• Continue the installation of resuspension control systems in Removal Area 11 A. 
• Continue soil/sediment solidification activities at Staging Areas 4N and 5S. 
• Continue loading and transporting solidified soil/sediment material from Staging Areas 4N 

and 5S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
• Continue loading and transporting solidified soil/sediment TSCA material from Staging Area 3S 

and from Removal Area 10B to EQ's Wayne County Disposal Facility located in Belleville, 
Michigan. 

• Continue operation of the WCS. 
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Removal Progress 
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Week End Date 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used 
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07 
Plainwell TCRA Construction Schedule. 
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Notes: 

For Areas where removal is 
less than 100% complete, the 
data point shown is an 
estimate based on area and 
volume considerations. 

'Complete' is defined as 
removal of all targeted 
materials as detailed in the 
Plainwell TCRA Design 
Report. 
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Health & Safety Update 

• 3 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 174 LPOs have been completed for the project to date. 

Weather Summary 

• No weather related delays during this period. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes Kl 
Exceedances? N/A • No |3 Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 0 gallons (Staging Area 4N) and 0 gallons (Staging Area 5S) 
Testing Performed this Week? No ̂  Yes D 
Exceedances? N/A ̂  No • Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No • Yes ^ , in Removal Area 10B and 11B 
Cleanup Standard Achieved? N/A D Yes ̂  No D If no, explain: 

Issues Encountered/Solutions Advanced 

• None. 
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Equipment on Site 

MM^^^^um 
Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
FAVCO 40-ton Crane 
40' Self Propelled Work Barge 
American 80-ton Crane (King) 
2,000 Gallon Water Truck 
Smooth Dmm Roller 
John Deere Skidsteer 
Vermeer Chipper 
Komatsu 400 Articulating Dump 
Truck 
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ff^"?:-'-^)2^MP#lti'Pfr 
Terra Contracting Staff 
Jim Saric/USEPA 
Michael Berkoff/USEPA 
Don de Blasio/USEPA 
Mike Ribordy/USEPA OSC 
Tom Crosetto/USEPA OSC 
Patricia Birkholz/Michigan State 
Senator 

Tonya Schuitmaker/Michigan 
State Representative 
Brian Calley/Michlgan State 
Representative 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
Judith Gapp/MDEQ 
Todd Goeks/NOAA 
John Lerg/MDNR 
Sharon Hanshue/MDNR 
Lisa Williams/USFWS 
Weston Contractors 
CDM Contractors 
Chase Fortenberry/KRSG 
Mark Brown/KRSG 
Paul Monteny/KRSG 
Eric Schmidt/KRSG 
Suda Arakere/KRSG 
Don Hunt/Lambert Edwards & 
Associates 
Steve Garbaciak/ARCADIS 
Mike Erickson/ARCADIS 
Scott Harcus/ARCADIS 
Eric Hritsuk/ARCADIS 
Matt Bowman/ARCADIS 
EJ Suardini/ARCADIS 
Mike Kohagen/ARCADIS 
Michelle Rumler/ARCADIS 
Joe Willoughby/ARCADIS 
Ben Lawrence/ARCADIS 
Adam Chwalibog 
ARCADIS H&S Audit Team 
Nick Harmer/ARCADIS 
Otfier Subcontractors (Specify) 
King Co. 
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Photos from June 26-July 2, 2008 

^ " III 

Excavating soil and sediment from 
Removal Area 10B. 

View of the old Plainwell Dam's 
East Channel spillway. 

Backfilling and grading activities in 
Removal Area 10B. 

Excavating soil and sediment from 
Removal Area 11 A. 
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Targeted Removal Areas - Former Plainwell Impoundment 
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Notes: 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of construction. 
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